

PRO57 - Core insurance upgrade

- [PRO57 - Core insurance upgrade](#)

PRO57 - Core insurance upgrade

General informations

Code

PRO57

Title

Core insurance upgrade

Type

TPRO7 - Obsolescence management

Status

In progress

Sponsor

UORG14 - Acteurs externes

Train reference

None

Weather report

None

Estimated overall progress rate

0

Deadline progress rate

0

Start date

2023-01-04 00:00:00

Estimated end date

2023-09-22 00:00:00

Actual end date

2023-02-07 00:00:00

Estimated OPEX budget

120000

Actual OPEX budget

100000

Estimated CAPEX budget

200000

Actual CAPEX budget

150000

Context**Approach**

Contributors

Organizational unit	Actor	Role
UORG3 - DSI	Laurent David	DSI
UORG14 - Acteurs externes	Courseaux David	Chef de projet

ADR

ADR	Description
-----	-------------

Key results

Key result	Description	Type
------------	-------------	------

Process

Actual process	Target process
CODE8 - test david 1	CODE10 - test david 2

Adhesions

Project	Type	Impact
---------	------	--------

Constraints

Contrainte	Description
------------	-------------

Requirements

Exigence	Type	Description
----------	------	-------------

Security

Security	Description
----------	-------------

Capabilities

Capability	Type	Impact
------------	------	--------

Business objects

Business object	Type	Impact
-----------------	------	--------

Services

Service	Type	Impact
---------	------	--------