

CODE1 - PROJET TEST 1.0

- [CODE1 - PROJET TEST 1.0](#)

CODE1 - PROJET TEST 1.0

General informations

Code: CODE1
Title: PROJET TEST 1.0
Type: CODE2 - Urbanisation Projet Lamda
Status: In progress
Sponsor: CODE1 - UO TEST 1 (External)
Train reference: None
Weather report: Average
Estimated overall progress rate: 60
Deadline progress rate: 50
Start date: 2025-01-27 00:00:00
Estimated end date: 2025-03-09 00:00:00
Actual end date: 2025-03-07 00:00:00
Estimated OPEX budget: 100
Actual OPEX budget: 200
Estimated CAPEX budget: 300
Actual CAPEX budget: 400

Context

CONTRAINTE d

dsqdsdqsdqsdqsd

Contributors

Entity	Actor	Role
CODE1 - UO TEST 1 (External)	Belasmi Ranya	CHEF MARKETING
CODE1 - UO TEST 1 (External)	ELOUANSAIDI Mohammed	CHEF MARKETING

ADR

ADR	Description
CODE8 - ADR TEST 1	None
CODE9 - ADR TEST 12	None

Key results


Requirements

Requirement	Type	Description
CODE1	Functional	Créé le 4 février 2025

Security

Security	Description
CODE1 - TEST SECURITE	Créé le 4 février 2025


Plan d'occupation des sols impacté



Capabilities

Capability	Type	Impact
CODE10 - Cap test Nouv	Modification	None
CODE6 - TEST APP PROJET 1.0	Creation	None

Impacted data mapping



Business objects

Business object	Type	Impact
CODE2 - OM PROJET TEST 1.0	Creation	None
CODE1 - OM1	Modification	None

Services


Service	Type	Impact
CODE6 - SERV PROJET TEST 1.0	Creation	None

CODE1 - SERV1	Modification	None
---------------	--------------	------

Applicative solution: CODE1 - SAPP PROJET TEST 1.0

Description: SAPP PROJET TEST 1.0

Impacted application mapping



Softwares

Software	Type	Impact
APP15 - APP PROJET TEST 1.0	Creation	None
APP4 - APP TEST PROJET	Modification	None

Softwares components

Software component	Type	Impact
CLOG5 - API TEST1 (APP1)	Modification	None
CLOG17 - CLOG PROJET TEST 1.0 (APP PROJET TEST 1.0)	Creation	None

Logical flows

Logical flow	Type	Impact
CODE4 - FLOG PROJET TEST 1.0	Creation	None
CODE1 - FLOG1	Modification	None