

# CODE2 - PROJET TEST 1.1

## General informations

**Code:** CODE2

**Title:** PROJET TEST 1.1

**Type:** CODE2 - Urbanisation Projet Lamda

**Status:** Done

**Sponsor:** CODE1 - UO TEST 1 (External)

**Train reference:** None

**Weather report:** None

**Estimated overall progress rate:** 0

**Deadline progress rate:** 0

**Start date:** 2025-01-27 00:00:00

**Estimated end date:** 2025-03-08 00:00:00

**Actual end date:** None

**Estimated OPEX budget:** None

**Actual OPEX budget:** None

**Estimated CAPEX budget:** None

**Actual CAPEX budget:** None

## Context

None

## Contributors

Entity	Actor	Role
--------	-------	------

## ADR

ADR	Description
-----	-------------

## Key results

Key result	Description	Type
------------	-------------	------

## Process

Process
CODE3 - PROCESSkemo

## Process: CODE3 - PROCESSkemo



## Adhesions

Project	Type	Impact
CODE1 - PROJET TEST 1.0	Internal project	TEST

## Approach

None

## Constraints

Constraints	Description
-------------	-------------

## Requirements

Requirement	Type	Description
-------------	------	-------------

## Security

Security	Description
----------	-------------

## Capabilities

Capability	Type	Impact
------------	------	--------

## Business objects

Business object	Type	Impact
-----------------	------	--------

## Services

Service	Type	Impact
---------	------	--------

## Applicative solution: CODE2 - SAPP0

**Description:** None

## Impacted application mapping



## Softwares

Software	Type	Impact
APP15 - APP PROJET TEST 1.0	Modification	None
APP8 - APP TEST 3 DOC	Modification	un impact

## Softwares components

Software component	Type	Impact
--------------------	------	--------

## Logical flows

Logical flow	Type	Impact
--------------	------	--------

Revision #1

Created 10 October 2025 11:49:40 by Technical User

Updated 10 October 2025 11:49:40 by Technical User