

CODE5 - Projet Nouv

General informations

Code: CODE5

Title: Projet Nouv

Type: CODE4 - TPRO1

Status: To be started

Sponsor: CODE3 - UO V1 TEST (Internal)

Train reference: None

Weather report: None

Estimated overall progress rate: 0

Deadline progress rate: 0

Start date: 2025-06-30 00:00:00

Estimated end date: 2025-08-30 00:00:00

Actual end date: None

Estimated OPEX budget: None

Actual OPEX budget: None

Estimated CAPEX budget: None

Actual CAPEX budget: None

Context

None

Contributors

Entity	Actor	Role
--------	-------	------

ADR

ADR	Description
-----	-------------


Key results

Key result	Description	Type
CODE1 - KR1	None	Basement

Process

Process

Process: CODE6 - PROCESS 0.0



Adhesions

Project	Type	Impact
CODE1 - PROJET TEST 1.0	Internal project	LOLO

Approach

None

Constraints

Constraints	Description
-------------	-------------


Requirements

Requirement	Type	Description
-------------	------	-------------

Security

Security	Description
----------	-------------

Plan d'occupation des sols impacté



Capabilities

Capability	Type	Impact
CODE10 - Cap test Nouv	Modification	None

Business objects

Business object	Type	Impact
-----------------	------	--------

Services

Service	Type	Impact
---------	------	--------

Revision #1

Created 10 October 2025 11:49:42 by Technical User

Updated 10 October 2025 11:49:42 by Technical User