

CODE2 - PROJET TEST 1.1

General informations

Code: CODE2

Title: PROJET TEST 1.1

Type: CODE2 - Urbanisation Projet Lamda

Status: Done

Sponsor: CODE1 - UO TEST 1 (External)

Train reference: None

Weather report: None

Estimated overall progress rate: 0

Deadline progress rate: 0

Start date: 2025-01-27 00:00:00

Estimated end date: 2025-03-08 00:00:00

Actual end date: None

Estimated OPEX budget: None

Actual OPEX budget: None

Estimated CAPEX budget: None

Actual CAPEX budget: None

Context

None

Contributors

Entity	Actor	Role
--------	-------	------

ADR

ADR	Description
-----	-------------

Key results

Key result	Description	Type
------------	-------------	------

Process

Process
CODE3 - PROCESSkemo

Process: CODE3 - PROCESSkemo



Adhesions

Project	Type	Impact
CODE1 - PROJET TEST 1.0	Internal project	TEST

Approach

None

Constraints

Constraints	Description
-------------	-------------

Requirements

Requirement	Type	Description
-------------	------	-------------

Security

Security	Description
----------	-------------

Capabilities

Capability	Type	Impact
------------	------	--------

Business objects

Business object	Type	Impact
-----------------	------	--------

Services

Service	Type	Impact
---------	------	--------

Applicative solution: CODE2 - SAPP0

Description: None

Impacted application mapping



Softwares

Software	Type	Impact
APP15 - APP PROJET TEST 1.0	Modification	None
APP8 - APP TEST 3 DOC	Modification	un impact

Softwares components

Software component	Type	Impact
--------------------	------	--------

Logical flows

Logical flow	Type	Impact
--------------	------	--------

Revision #1

Created 10 October 2025 11:04:55 by Technical User

Updated 10 October 2025 11:04:55 by Technical User