

# CODE5 - Projet Nouv

## General informations

**Code:** CODE5

**Title:** Projet Nouv

**Type:** CODE4 - TPRO1

**Status:** To be started

**Sponsor:** CODE3 - UO V1 TEST (Internal)

**Train reference:** None

**Weather report:** None

**Estimated overall progress rate:** 0

**Deadline progress rate:** 0

**Start date:** 2025-06-30 00:00:00

**Estimated end date:** 2025-08-30 00:00:00

**Actual end date:** None

**Estimated OPEX budget:** None

**Actual OPEX budget:** None

**Estimated CAPEX budget:** None

**Actual CAPEX budget:** None

## Context

None

## Contributors

Entity	Actor	Role
--------	-------	------

## ADR

ADR	Description
-----	-------------


## Key results

Key result	Description	Type
CODE1 - KR1	None	Basement

## Process

Process
---------

## Process: CODE6 - PROCESS 0.0



## Adhesions

Project	Type	Impact
CODE1 - PROJET TEST 1.0	Internal project	LOLO

## Approach

None

## Constraints

Constraints	Description


## Requirements

Requirement	Type	Description

## Security

Security	Description

## Plan d'occupation des sols impacté



## Capabilities

Capability	Type	Impact
CODE10 - Cap test Nouv	Modification	None

## Business objects

Business object	Type	Impact
-----------------	------	--------

## Services

Service	Type	Impact
---------	------	--------

---

Revision #1

Created 10 October 2025 11:04:57 by Technical User

Updated 10 October 2025 11:04:57 by Technical User