

# CODE1 - PROJET TEST 1.0

## General informations

**Code:** CODE1  
**Title:** PROJET TEST 1.0  
**Type:** CODE2 - Urbanisation Projet Lamda  
**Status:** In progress  
**Sponsor:** CODE1 - UO TEST 1 (External)  
**Train reference:** None  
**Weather report:** Average  
**Estimated overall progress rate:** 60  
**Deadline progress rate:** 50  
**Start date:** 2025-01-27 00:00:00  
**Estimated end date:** 2025-03-09 00:00:00  
**Actual end date:** 2025-03-07 00:00:00  
**Estimated OPEX budget:** 100  
**Actual OPEX budget:** 200  
**Estimated CAPEX budget:** 300  
**Actual CAPEX budget:** 400

## Context

**CONTRAINTE d**

**dsqdsdqsdqsdqsd**

## Contributors

| Entity                       | Actor                | Role           |
|------------------------------|----------------------|----------------|
| CODE1 - UO TEST 1 (External) | Belasmi Ranya        | CHEF MARKETING |
| CODE1 - UO TEST 1 (External) | ELOUANSAIDI Mohammed | CHEF MARKETING |

## ADR

| ADR                 | Description |
|---------------------|-------------|
| CODE8 - ADR TEST 1  | None        |
| CODE9 - ADR TEST 12 | None        |

## Key results

| Key result                 | Description | Type       |
|----------------------------|-------------|------------|
| CODE3 - KEY RESULT OUSSAMA | None        | Functional |
| CODE1 - KR1                | None        | Basement   |

## Process

| Process             |
|---------------------|
| CODE6 - PROCESS 0.0 |
| CODE3 - PROCESSkemo |

### Process: CODE6 - PROCESS 0.0



### Process: CODE3 - PROCESSkemo



## Adhesions

| Project | Type | Impact |
|---------|------|--------|
|---------|------|--------|

## Approach

Créé le 4 février 2025

## Constraints

| Constraints             | Description            |
|-------------------------|------------------------|
| CODE1 - TEST CONTRAINTE | Créé le 4 février 2025 |


## Requirements

| Requirement | Type       | Description            |
|-------------|------------|------------------------|
| CODE1       | Functional | Créé le 4 février 2025 |

## Security

| Security              | Description            |
|-----------------------|------------------------|
| CODE1 - TEST SECURITE | Créé le 4 février 2025 |


## Plan d'occupation des sols impacté



## Capabilities

| Capability                  | Type         | Impact |
|-----------------------------|--------------|--------|
| CODE10 - Cap test Nouv      | Modification | None   |
| CODE6 - TEST APP PROJET 1.0 | Creation     | None   |

## Impacted data mapping



## Business objects

| Business object            | Type         | Impact |
|----------------------------|--------------|--------|
| CODE2 - OM PROJET TEST 1.0 | Creation     | None   |
| CODE1 - OM1                | Modification | None   |

## Services


| Service                      | Type     | Impact |
|------------------------------|----------|--------|
| CODE6 - SERV PROJET TEST 1.0 | Creation | None   |

|               |              |      |
|---------------|--------------|------|
| CODE1 - SERV1 | Modification | None |
|---------------|--------------|------|

## Applicative solution: CODE1 - SAPP PROJET TEST 1.0

**Description:** SAPP PROJET TEST 1.0

### Impacted application mapping



### Softwares

| Software                    | Type         | Impact |
|-----------------------------|--------------|--------|
| APP15 - APP PROJET TEST 1.0 | Creation     | None   |
| APP4 - APP TEST PROJET      | Modification | None   |

### Softwares components

| Software component                                  | Type         | Impact |
|---|--------------|--------|
| CLOG5 - API TEST1 (APP1)                            | Modification | None   |
| CLOG17 - CLOG PROJET TEST 1.0 (APP PROJET TEST 1.0) | Creation     | None   |

### Logical flows

| Logical flow                 | Type         | Impact |
|------------------------------|--------------|--------|
| CODE4 - FLOG PROJET TEST 1.0 | Creation     | None   |
| CODE1 - FLOG1                | Modification | None   |

Revision #1

Created 14 October 2025 09:38:35 by Technical User

Updated 14 October 2025 09:38:36 by Technical User