

CODE4 - New Integration Platform

Informations générales

Code

CODE4

Titre

New Integration Platform

Type

CODE3 - Gestion de l'obsolescence

Statut

Realisé

Sponsor

CODE6 - Gestion

Référence du train

None

Méteo

Aucun(e)

Taux avancement global estimé

0

Taux avancement délai

0

Date de début

2022-02-10 00:00:00

Date de fin estimée

2023-01-04 00:00:00

Date de fin réelle

2023-02-02 00:00:00

Budget OPEX estimé

100000

Budget OPEX réel

60000

Budget CAPEX estimé

50000

Budget CAPEX réel

30000

Contexte

None

Démarche

None

Contributeurs

Unité organisationnelle	Acteur	Rôle
-------------------------	--------	------

ADR

ADR	Description
-----	-------------

Key results

Key result	Description	Type
------------	-------------	------

Processus

Processus actuel	Processus cible
------------------	-----------------

Adhérences

Projet	Type	Impact
--------	------	--------

Contraintes

Contrainte	Description
------------	-------------

Exigences

Exigence	Type	Description
----------	------	-------------

Sécurité

Sécurité	Description
----------	-------------

Capacités

Capacité	Type	Impact
----------	------	--------

Objets métiers

Objet métier	Type	Impact
--------------	------	--------

Services

Service	Type	Impact
---------	------	--------

Solution applicative: CODE7 - SEC TEST REC

Description

None

Applications

Application	Type	Impact
CODE13 - CEGID	Modification	None
CODE22 - XRT Universe	Modification	None
CODE24 - BASWARE	Modification	None
CODE37 - BDOC	Modification	None
CODE42 - AD	Modification	None

Composants logiciels

Composant logiciel	Type	Impact
--------------------	------	--------

Flux logiques

Flux logique	Type	Impact
--------------	------	--------

Revision #1

Created 9 July 2024 06:34:08 by Technical User

Updated 9 July 2024 06:34:09 by Technical User