

# PRO64 - Projet XXX

## Informations générales

**Code**

PRO64

**Titre**

Projet XXX

**Type**

TPRO4 - Gouvernance

**Statut**

A démarrer

**Sponsor**

UORG2 - Commercial

**Référence du train**

None

**Méteo**

Aucun(e)

**Taux avancement global estimé**

0

**Taux avancement délai**

0

**Date de début**

2023-04-04 00:00:00

**Date de fin estimée**

2023-04-20 00:00:00

**Date de fin réelle**

None

**Budget OPEX estimé**

None

**Budget OPEX réel**

None

**Budget CAPEX estimé**

None

**Budget CAPEX réel**

None

**Contexte**

None

**Démarche**

None

## Contributeurs

Unité organisationnelle	Acteur	Rôle
-------------------------	--------	------

## ADR

ADR	Description
-----	-------------

## Key results

Key result	Description	Type
------------	-------------	------

## Processus

Processus actuel	Processus cible
CODE96 - a1	CODE90 - test1

## Adhérences

Projet	Type	Impact
--------	------	--------

## Contraintes

Contrainte	Description
------------	-------------

## Exigences

Exigence	Type	Description
----------	------	-------------

## Sécurité

Sécurité	Description
----------	-------------

## Capacités

Capacité	Type	Impact
CAP3 - Accueil physique	Modification	None
CAP460 - cap 13	Création	None

## Objets métiers

Objet métier	Type	Impact
--------------	------	--------

## Services

Service	Type	Impact
---------	------	--------

## Solution applicative: PSCE20 - scenario 1

### Description

None

### Applications

Application	Type	Impact
APP171 - A1	Modification	None

### Composants logiciels

Composant logiciel	Type	Impact
CLOG151 - cmp 1	Création	None

### Flux logiques

Flux logique	Type	Impact
--------------	------	--------

Revision #1

Created 7 July 2024 18:25:43 by Technical User

Updated 7 July 2024 18:25:43 by Technical User