
CODE6 - Core Insurance
Upgrade
General informations
Code
CODE6
Title
Core Insurance Upgrade
Type
CODE3 - Gestion de l'obsolescence
Status
In progress
Sponsor
CODE1 - Acteurs externes
Train reference
None
Weather report
None
Estimated overall progress rate
0
Deadline progress rate
0
Start date
2024-01-04 00:00:00
Estimated end date
2024-06-01 00:00:00
Actual end date
None
Estimated OPEX budget
120000
Actual OPEX budget
100000
Estimated CAPEX budget
200000
Actual CAPEX budget
150000
Context
Mise à jour imposée par l'éditeur .



Approach
Description de la démarche utilisée

Contributors
Organizational unit Actor Role

ADR
ADR Description

Key results
Key result Description Type

CODE1 - nouveau socle notification None Facilitator

CODE6 - nouveau produit retraite Conception nouveau produit Functional

Process
Actual process Target process

CODE2 - Processus Adhésion CODE11 - Processus test

Adhesions
Project Type Impact

CODE5 - New CRM Internal project description le l'impacte

Constraints
Contrainte Description

Requirements
Exigence Type Description

CODE2 Functional EX1: WWWWWW

CODE3 Not functional NF1: DDDFFFFFFFF

Security
Security Description

Capabilities



Capability Type Impact

CODE74 - Gestion des contrats Modification None

Business objects
Business object Type Impact

CODE23 - Contrat Epargne Modification None

Services
Service Type Impact

CODE23 - Origine des fonds Creation None

Applicative solution: CODE6 - KELIA 10.2
Description
None

Softwares
Software Type Impact

CODE22 - XRT Universe Modification None

CODE33 - KELIA Modification None

CODE57 - test os viexw 22 Modification None

Softwares components
Software component Type Impact

CODE17 - KARMA (KELIA) Modification None

Logical flows
Logical flow Type Impact

CODE19 - Origine des fonds Creation None
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